TOWN of BROOKLINE

Massachusetts
’ BUILDING DEPARTMENT
Daniel F. Bennett
Building Commissioner

December 6, 2016
To: Board of Selectmen

Building Commission

School Committee
From: Charles Simmons, Director of Public Buildings C//7
Subject: Old Lincoln School Electrical Services Upgrade — Change Order No. 002

Please approve Change Order No.002 in the amount of $845.00
Re-feed extra panel located in the first floor back classroom.

The amount of the contract will now be as follows:

Original contract amount: $296.800.00

Change Order 001 : $(19,414.85)
$277.385.15
Change Order 002 :$ 845.00

New Contract amount : $278.230.15

Thank you for your consideration.

333 Washington Street, Brookline, Massachusetts 02445
Tel: (617) 730-2420 Fax: (617) 739-7542
Email — csimmons@brooklinema.gov



Town Of Brookline

Contract Amendment Approval Form

Department: (P)IAH,DH\[& Dé\ﬂﬂm)’létv (

Contract# :_( Ndn \4}? g~ 0O~Z.
Vendor Name and Address : /Vl Vv ELECJ/’@W___ C,O/\FI‘EAGFOKS

Change Order/Extra Work Order #: () 0 c;\
Purchase Order#: | 72 O 70|
Amount of Amendment $ 21"’ 6 . 0 0

Purpose of Amendment:

Description: A A
W (reila) Upgm 1 RE-Y eXRW Panel,

LOCRTED In eSSt TLooz Back CLASSROOM

Coding:
Org # Org Name * Acct # Acct Name Amount ,

2617 KA TBOWIIN 6 QA (1Boob® |ovy Lincon Reddies £ 875 P

* For “K” or “C” accounts, pleﬁall it “CIP", preceded by your Dept (e.g., 4909K001 would be “DPW CIP").
: // (244
Department Head: 2 ) Date A

Comptroller and Purchasing Approvals

Funds Available / Codes Correct % l'V/ ¢ / /G

Comptroller Date Approved by Comptroller

Complies with Appropriate Procurement Lam i’L/ § / =
(MGL ch 149, ch 30 30M, or ch 30B) Purchasing Date Approved by Purchasing




‘ AIA Document G701" - 2001

Change Order

PROJECT: (Name and address) CHANGE ORDER NUMBER: 002

3 2 OWNER X
Old Lincoln Sch Elec. Service DATE: November 9. 2016
Brookline, MA . . : s ARCHITECT XI

RCHITECT’S PROJECT NUTOB:(F;‘(.B = CONTRACTOR [XI
TO CONTRACTOR: (Name and address) : FIELD O
M-V Electrical Contractors Inc
/ CONTRACT DATE: June 29, 2016 OTHER

10 Conduit Street a

Acushnet, MA 02743 CONTRACT FOR: Electrical Service Upgrade

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

PCO #004 - Re-feed Extra Panel located in First Floor Back Classroom. $845.00

The original Contract Sum was $ 296,800.00
The net change by previously authorized Change Orders $ (19,414.85)
The Contract Sum prior to this Change Order was $ 277,385.15
The Contract Sum will be increased by this Change Order in the amount of  § 845.00
The new Contract Sum , including this Change Order, will be $ 278,230.15
The Contract Time will be unchanged by zero ( 0 )days.

The date of Substantial Completion as of the date of this Change Order, therefore, is October 10, 2016

(NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Garcia, Galuska & DeSousa, Inc. M-V Electrical Contractors Inc. Town of Brookline
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)
370 Faunce Corner Road 10 Conduit Street 333 Washington Street, Rm. 311
Dartmouth, MA 02747 / Acushnet, MA 02743 Brookline, MA 02445
ADDRERS ADDRESS) /
rii b2/ / /@/’ /

: [ L e
BY[Sighditure) BY (Signature)
Carlos G. DeSousa, P.E. Gilbert M. Vieira
(Typed name) (Typed name) (Typed name)

-1 1t __[1-/0-20/6 1l 141

AIA Document G701™ - 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This
AIA® Document is protected by U.S. Copyright Law and international Treaties. Unauthorized reproduction or distribution of this AIA® Document, or
any portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the maximum extent possible under the law. This
document was created on 11/09/2016 08:55:14  under the terms of AIA Documents-on-Demand™ order no. 2009493968 , and is not for resale. This
document is licensed by The American Institute of Architects for one-time use only, and may not be reproduced prior to its completion.



M#54206

J#408 003 00.00

DATE: November 7, 2016

MEMO

TO: Charles A. Simmons, Director of Public Buildings
Town of Brookline

FROM: Carlos G. DeSousa, P.E., Principal
ARy,

DEPT: Electrical

PROJECT: Old Lincoln School — Electric Service Upgrade
Brookline, MA

SUBJECT: PCO #004 — Re-feed Extra Panel located in First Floor Back Classroom

GARCIA * GALUSKA * DESOUSA

Consulting Engineers Inc.

Please be advised of the following:

We have reviewed the M-V Electrical Contractors, Inc. Proposed Change Order No. 004 in the amount of
$845.00 to refeed the extra panel located in the First Floor back Classroom. We find this cost to be fair
and reasonable. We were unable to verify the exact feeder location, therefore, we would like to issue a
change order for M.V. Electrical Contractors, Inc. to provide this work. Please advise if this is acceptable.

If you have any questions or concerns regarding the above, please contact our office at your earliest

convenience.

CGD:ja

Enc.

Cc: Jorge Rosa, Garcia, Galuska & DeSousa, Inc.

TEL 508-998-5700

FAX 508-998-0883

email: info@g-g-d.com



M-V ELECTRICAL CQNTRAL e A o o . . PROPOSED CHANGE ORDER:004

10 Conduit Street
Acushnet, MA 02743

1.508-995-3826 F $8-995 (’JJ

RECEIVED

'-'-'-l-’-'-q

October 25, 2016 eail (Gil) gil@mvelectrical.net
J hail (Donna) donna@mvelectrical.net

8:

Garcia Galuska & DeSousa

SUB CONTRACTOR PROPOSED CHANGE OKDERT 4 0004 DATE: October 25, 2016

PROJECT: Old Lincoln School, Brookline

TO: FROM:
Garcia, Galuska, DeSousa Gilbert M. Vieira
370 Faunce Corner Rd M-V Electrical Contractors, Inc.
Dartmouth, MA 02747 10 Conduit St.
Acushnet, MA 02743
DESCRIPTION OF CHANGE
Scope: Re-feed extra panel located in 1st floor back classroom
Labor Hours 4.0
Licensed Electrician 7556 $ 302.24
Apprentice 62.18 248.72
Sub Total $  550.96
Burden 25% 137.74
Total Labor ) 688.70
Material 46.00
S 734.70
15% Profit 110.21
Total S 845.00
Total Change Order $845.00
APPROVAL:
Garcia, Galuska, DeSousa M-V Electrical Contractors, Inc.
By: By:
DATE: DATE:_/)-25 - 2 Q[é




